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95 133 BM Beamline Measurements - Mills 2738 days? Thu 4/1/10 Mon 9/28/20 $4,171,267.00 L : : :

96 1.33.1 BM Management 400 wks Fri4/1/11  Thu 11/29/18 $747,600.00 _ Geoff Mills[25%] ‘ ‘

97 1.33.2 BM Michel Electron Detector-GM,EZ,AM 2596 days Mon 5/3/10  Mon 4/13/20 $1,221,767.00 '—

98 13321 4 BM Simulations for michel detectors monitors 15 mons Mon 5/3/10 Fri 6/24/11 $0.00 _ physicist[20%)]

99 13322 BM Design Concept 0days Fri 4/1/11 Fri 4/1/11 $0.00 D

101 13323 BM detector 1611 days Fri 4/1/11 Fri 6/2/17 $575,163.50 P

116 13324 BM electronics 1651 days Fri 4/1/11 Fri 7/28/17 $541,393.50 P

129 13325 BM DAQ 1520 days Fri 4/1/11  Thu 1/26/17 $0.00 P ;

134 13326 & BM Assembly and Cosmic RAY test at CU 12mons  Mon 10/24/16 Fri 9/22/17 $52,500.00 : UTravel[2 Travel] ‘

135 13327 & BM Ship to FNAL 1mon  Tuel0/1/19  Mon 10/28/19 $22,620.00 : | CU Tech[63%],CUTravel[2 Travel]

136 13328 & BM Install in Absorber Area 0.63mons ~ Tue 10/29/19  Mon 1/20/20 $15,045.00 : | CU Tech,CUTravel[1 Travel] |

137 13329 @ BM Install iron shielding and counters 0.63mons  Tue 10/29/19 Mon 4/13/20 $15,045.00 : | CU Tech,CUTravel[1 Travel]

138 1.333 BM Muon lonization Measurements 2595 days Mon 5/3/10 Fri 4/10/20 $1,061,425.50 i i i i

139 1.333.1 BM Design Concept 439 days Mon 5/3/10 Thu 1/5/12 $83,617.00 '— i !

146 1.3.33.2 BM Prototype Development 600 days Mon 5/21/12 Fri 9/5/14 $68,467.00 : ~ ! |

151 13333 BM Mechanical 732 days Mon 9/8/14  Tue 6/27/17 $394,140.50 : PE———— ; ;

161 1.3.334 BM Electronics 732 days Mon 9/8/14 Tue 6/27/17 $385,176.50 : ﬁ : :

171 1.3.3.35 BM DAQ 1240 days Mon 9/8/14 Fri 6/7/19 $0.00 : _ :

179 1.3.3.3.6 @ BM Assembly and test with cosmic rays 12 mons Mon 9/3/18 Fri 8/2/19 $33,241.50 : ech[23%)] |

180 13337 [ BM Ship to FNAL 3 mons Mon 8/5/19 Fri 10/25/19 $48,391.50 : ' [Tech[93%],CUTravel[2 Travel]

181 13338 @ BM Install in beam line 6mons  Mon 10/28/19 Fri 4/10/20 $48,391.50 : : ICU Tech[46%)],CUTravel[2 Tra

182 1.33.4 BM Muon Cherenkov Detectors 2738 days? Thu 4/1/10  Mon 9/28/20 $1,140,474.50 | ! ! !

183 1.3.3.4.1 BM Simulations for Cherenkov system 1 day? Mon 5/21/12 Mon 5/21/12 $0.00 : ‘ physicist[25%)] : :

184 1.3.3.4.2 BM Design Concept 360 days Thu 4/1/10 Wed 8/17/11 $0.00 '— :

186 1.3.343 BM Prototype Development 780 days Thu 8/18/11 Wed 8/13/14 $155,574.00 : — :

194 1.3.3.4.4 BM Mechanical 1160 days ~ Thu 8/14/14  Wed 1/23/19 $441,876.00 : P

204 1.3.345 BM Electronics 920 days Thu 8/14/14  Wed 2/21/18 $476,541.50 : ﬁ :

214 1.3.3.46 BM DAQ 1388 days Fri4/1/11  Tue 7/26/16 $0.00 B !

222 13347 @ BM Assembly and test with test beam 9 mons Thu 5/18/17 Wed 1/24/18 $14,940.00 ; : :

223 13348 & BM Ship to FNAL 3mons  Tuel10/1/19  Mon 12/23/19 $18,301.50 Tech[51%]

224 13349 & BM Install in beam line Gmons  Tue4/14120  Mon 9/28/20 $33,241.50 | CU Tech[46%) |

225 1.3.3.4.10 BM External Hadron Measurements 525 days Mon 4/1/13 Fri 4/3/15 $0.00 ﬁ ! | |
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